
From: Moore, Gary
To: Steve Wilson; Jonathan Carroll
Cc: Mueller, Brian; Gloria-Small Moran
Subject: RE: Falcon Refinery - Progress Update
Date: Monday, September 05, 2016 6:29:00 PM

Steve/Jonathan:
 
The last formal update that I received was July 26, 2016.  I have requested written updates many
times and have yet to receive them on a consistent basis.  I have attempted to get you on a
submittal schedule so that I can evaluate the progress that you are making towards completing the
removal action.  The dates for the written submittals that I am expecting are Friday (email update)

and the 10th of the month for the ore formal written updates that would cover the previous months
activities.  I need a response back to me by Friday, August 9, 2016 to let me know that you guys
intend on complying with this request.
 
Thanks
Gary Moore
2147891627
 

From: Moore, Gary 
Sent: Wednesday, August 24, 2016 11:01 AM
To: Steve Wilson <swilsonwse@gmail.com>; Jonathan Carroll <jcarroll@lazarusenergy.com>
Cc: Mueller, Brian <mueller.brian@epa.gov>; Gloria-Small Moran <Moran.Gloria-Small@epa.gov>
Subject: RE: Falcon Refinery - Progress Update
 
Steve/Jonathan:
 
The last email update on progress that I received was July 26, 2016 concerning the activities to
complete the removal action associated with the Site.  I have continually asked for updates and
usually only get them when I make a request.  I are requesting again that you provide weekly email

updates on Friday and a monthly written summary updates by the 10th of each month as in previous
monthly updates.
 
I need an immediate email update from you.
 
Thanks
Gary Moore
 
 

From: Moore, Gary 
Sent: Tuesday, July 12, 2016 5:12 PM
To: Steve Wilson <swilsonwse@gmail.com>
Subject: Falcon Refinery - Progress Update
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Steve:
 
The last formal Monthly Progress Report (MPR) was sent to me in April 2013 (see attached).  I also
added both daily and weekly reports as I had NO CONFIDENCE that work was being done on a
consistent basis.  Recently, I have only been getting progress updates on a schedule that Lazarus
determines is appropriate rather than the EPA.  Beginning in August 2016, I would like Lazarus to

reinitiate these formal Monthly Progress Reports which are due by the 10th of the following month
for the previous months activities.  I would like a July MPR by August 10, 2016.  Additionally, I would
like to get email weekly updates on Fridays beginning July 15, 2016 (this Friday) and weekly
thereafter.  This will give me a comfort on the progress that is being made as I have it as no work has
been done since May 2016 to present.
 
Please focus the reports on the following items:
 

1.       Tank 13:  Oil and Oily Water;
2.       Tank 7:  Oily Water and Sludge;
3.       Inspection/Removal of liquids/materials within refinery piping and equipment;
4.       Inspection/Removal of Asbestos within refinery (including that covered on the ground);
5.       Inspection/Removal of visibly contaminated soils through property; and
6.       Final Report.

 
It is very important to me that  know on a weekly basis the status of your work whether or not you
are doing anything or not.  At the present, I have it down as no work being done since April 2016.  I
am hopeful that things are moving forward.  If adequate activities to complete the site are no going
on, you need to provide me a reason why and when those activities will begin again in earnest.
 
Thanks,
 
Gary W. Moore (6SF-ER)
U.S EPA Region 6
1445 Ross Ave, Suite 1200
Dallas, TX  75202-2733
Cell:  214.789.1627
moore.gary@epa.gov
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